
CA-PMM

From: To: 7/31/09

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: iLicensing (BreEZe)

Team Member to Project 

Manager

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

Team Member to Project 

Manager

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Yes/No

No

Yes

Yes

No4.  Were there any changes to scope?

2. Were any key milestones or deliverables 

rescheduled?

On-going 

procurement delays 

due to bidder 

confusion regarding 

desired system 

functionality; 

Furlough added 44 

calendar days delay.

Twenty-five (25) month 

delay to expected solution 

vendor contract award; 

planned resources increase 

to accommodate extended 

schedule

Cancel RFP and re-issue; 

Create SPR for OCIO 

approval that reflects these 

changes.

3. Was work done that was not planned?

Multiple draft 

proposal reviews; 

RFP Cancellation 

and re-issue

See Above and #4 below. 

Create SPR for OCIO 

approval that reflects these 

changes.

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

On-going 

procurement delays 

due to bidder 

confusion regarding 

desired system 

functionality; 

Furlough added 44 

calendar days delay.

Twenty-five (25) month 

delay to expected solution 

vendor contract award; 

planned resources increase 

to accommodate extended 

schedule.

Cancel RFP and re-issue 

(posted on BidSync on July 

23rd); Create SPR for 

OCIO approval that reflects 

these changes.

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

Yes

No

Yes

Yes

Yes

8.  Are there any new major issues?
RFP Cancellation 

and re-issue

Schedule delays and 

planned resource increases

Create SPR for OCIO 

approval that reflects these 

changes.

9.  Are there any staffing problems?

The project lacks full-

time business 

subject matter 

experts

No immediate impact. 

Significant impacts 

expected during 

development if not 

addressed.

Additional project staffing 

will be included in SPR.

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started? See #3 & #4 above See #3 & #4 above

All downstream tasks 

delayed until contract 

award.

5.  Were tasks added that were not originally 

estimated?
See #3 & #4 above See #3 & #4 above

Develop and issue new 

RFP;

Required RFP procurement 

Activities;

Develop and submit SPR to 

OCIO;
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

Yes/No

Yes

Yes

Yes

Yes

Yes

No

Yes

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?
See Current Status above See Current Status above

4.  Are there any expected or recommended 

changes to scope?
See Current Status above See Current Status above

5.  Are there any tasks not originally estimated 

that will  need to be added?
See Current Status above See Current Status above

2. Do any key milestones or deliverables need 

to be rescheduled?
See Current Status above See Current Status above

3. Is there any unplanned work that needs to 

be done?
See Current Status above See Current Status above

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
See Current Status above See Current Status above
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

Target 

Date

Forecast 

Date

3/30/08 4/21/10Establish Solution Vendor Contract Delayed

Cause: Initial RFP release 

approval; Multiple draft 

proposal reviews; Thirteen 

(13) related RFP addenda; 

Initial RFP Cancellation and 

re-release; Additional 44 

calendar days delay to 

account for the State 

mandated Furlough days. 

Impact: Twenty-five (25) 

month delay to expected 

solution vendor contract 

award; planned resource 

increases to accommodate 

extended schedule.

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

DCA completed the new iLicensing RFP in an effort to attract responsive bidder proposals (posted by DGS on BidSync, July 23rd). The 

State believes the new RFP will result in lower project risk, lower solution cost, quicker delivery time, and a higher-value project to the 

State.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

 Project Manager to Sponsor 
OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

OneTime Cost 

Continuing Cost 



Resources 

Schedule 

Accept project element variances.

All project element Significant Variance's will be rebase lined 

upon submittal of the project's second SPR expected to be 

submitted in Summer 2009.

Milestones 

Deliverables

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 7/31/09

Target 

Date

Forecast 

Date

3/30/08 4/21/10Establish Solution Vendor Contract Delayed

Cause: Initial RFP 

release approval; 

Multiple draft proposal 

reviews; Thirteen (13) 

related RFP addenda; 

Initial RFP Cancellation 

and re-release; 

Additional 44 calendar 

days delay to account 

for the State mandated 

Furlough days. 

Impact: Twenty-five 

(25) month delay to 

expected solution 

vendor contract award; 

planned resource 

increases to 

accommodate 

extended schedule.

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name: iLicensing (BreEZe)

Sponsor to Executive 

Committee

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

Sponsor to Executive 

Committee

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

One Time Cost 

Continuing Cost 



Resources 

Schedule 

Accept project element variances.

All project element Significant Variance's will be 

rebaselined upon submittal of the project's second SPR 

expected to be submitted in Summer 2009.

Milestones 

Deliverables

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

Sponsor to Executive 

Committee

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

8.  Strategy Alignment

Strong alignment

0

G
re

e
n

Aligns with Department's 

Strategic Plan.
Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

1

Y
e

llo
w

Project Sponsor is engaged.Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0

G
re

e
n

Project is resolving all issues 

within established timelines.
Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

0

G
re

e
n

Project has 3 high-severity risks 

at this time.
4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

2

R
e

d

Cost-to-Date more than 10% 

above planned costs. SPR will 

address variance.

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

2

R
e

d

Twenty-five (25) month schedule 

delay. SPR will address variance.
5% to 10%

>10%

2.  Technology Viability

Strong Viability

0

G
re

e
n

Proposed solution involves 

mainstream technologies.
Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In

1
Y

e
llo

w

Multiple delays increase 

customer doubt that solution will 

be implemented.

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification
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CA-PMM

From: To: 7/31/09

Project Name: iLicensing (BreEZe)

Sponsor to Executive 

Committee

OCIO Project #: 1110-107

Department: Department of Consumer Affairs

Reporting Period: 7/1/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  12 Y

Vendor Viability Rating Rationale

DCA believes that the newly issued RFP will result in increased vendor competition due to the reduced system complexity. Increased vendor competition should 

result in increased solution value to the State.

15.  Team Effectiveness

Highly Effective

0

G
re

e
n

Team acts as cohesive unit and 

executes tasks according to plan.
Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

Project has not utilized overtime.15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

2

R
e

d

Actual resource expenditures 

exceed planned resources due to 

schedule delays. SPR will address 

variance.

80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

2

R
e

d

Twenty-five (25) month schedule 

delay. SPR will address variance.
80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

2

R
e

d

Twenty-five (25) month schedule 

delay. SPR will address variance.
80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

G
re

e
n

See Vendor Viability Rationale 

Below.Medium

Weak

9.  Value-to-Business

Strong

0

G
re

e
n

The system is critical to maintain 

existing service levels.
Medium

Weak

Sponsor to Exe Comm (2) Page 12 of 12


